
  

 
Via Electronic Mail 

August 1, 2011 
 
 
 
 
 
Tricia A. Edwards 
On Scene Coordinator 
U.S. EPA Region 5 
9311 Groh Road 
Grosse Ile, MI 48138 
 
 
RE: PROGRESS REPORT 
 RECLAMATION OIL SITE IN DETROIT, MICHIGAN 
 
 
Dear Ms. Edwards: 
 
This progress report has been prepared by Horizon Environmental (Horizon) on behalf of 
the Respondents to the Settlement Agreement pursuant to the requirements of Paragraph 
21(a) of the Settlement Agreement.  The Settlement Agreement requires submittal of a 
written progress report every 30 days after EPA approval of the Site Work Plan.  The 
reporting period has been transitioned to a month-end reporting period for administrative 
efficiency. 
 
 
SIGNIFICANT DEVELOPMENTS DURING REPORTING PERIOD 
 
Significant developments at the Reclamation Oil site in Detroit, Michigan during the 
reporting period of July 1-31, 2011 are summarized below.  
 
Sewer Replacement/Rehabilitation 
 
The sewer replacement/rehabilitation portion of the scope of work for the Removal 
Action is still in the permitting phase with the City of Detroit Water and Sewerage 
Department (DWSD).  On July 28, 2011, Horizon received approval from the 
Engineering section of DWSD for use of HDPE piping for the sewer replacement.  With 
this approval, the formal permitting process with DWSD staff can proceed and a 
construction permit can subsequently be obtained.  Once the permits are obtained a 
construction schedule will be submitted to EPA. 
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ANTICIPATED DEVELOPMENTS DURING NEXT REPORTING PERIOD 
 
Anticipated developments at the Reclamation Oil site in Detroit, Michigan during the 
next reporting period of August 1-31, 2011 are summarized below. 
 
Sewer Replacement/Rehabilitation 
 
The schedule for the sewer replacement/rehabilitation work is dependent upon issuance 
of a permit by DWSD and finalizing construction schedules.  We will continue to work 
toward implementation as soon as possible.  Horizon will contact you when construction 
permit issuance is imminent and provide an update on the implementation schedule.  We 
anticipate being able to secure a construction permit from DWSD in August 2011.  The 
placement of topsoil and seed will follow the sewer work.  
 
Groundwater Verification Sampling 
 
For efficiency considerations, sampling of the temporary wells at the TMW-5 and TMW-
11 locations will be completed coincident with mobilization for the sewer replacement 
project.  A schedule for this activity will be forwarded once established.   
 
If you have any questions regarding the information provided herein, please contact me at 
(616) 554-3210. 
 
Sincerely,  
 
HORIZON ENVIRONMENTAL 

 
William T. Davidson 
Project Manager 
 
 
 
cc: Alexandra Clark, Weston 
 Michelle Rosenthal, Garvey Schubert Barer 


